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A. INTRODUCTION 
the Interconnection Customer (“IC”), has submitted a completed 

Interconnection Request (“IR”) to Southern California Edison (“SCE”), the Distribution Provider, for its 
proposed  (“Generating Facility”). The IC’s IR and/or Attachment B stipulated the IC 
requested  and elected  for the Generating Facility. 
The proposed Generating Facility includes a battery energy storage system (“BESS”) and the IC initially 
requested  

. In addition, the IC 
requested an In-Service Date (“ISD”) and Commercial Operating Date (“COD”) of  

, respectively. However, the ISD and COD for the Generating Facility will depend on the 
estimated duration required for licensing, engineering, detailed design, procurement, and construction 
requirements to interconnect the Generating Facility. The estimated duration for these activities would 
commence after the Generator Interconnection Agreement (“GIA”) for the Generating Facility has been 
executed and/or filed at the Federal Energy Regulatory Commission (“FERC”) for acceptance and 
funded. 

In accordance with FERC’s approved SCE’s Wholesale Distribution Access Tariff (“WDAT”) Attachment I 
Generator Interconnection Procedures (“GIP”), the Generating Facility was grouped with Queue Cluster 
14 (“QC14”) Phase II projects to determine the impacts of the group as well as impacts of the Generating 
Facility on SCE’s Distribution System and the ISO Grid. An Area Report and, where applicable, a 
Subtransmission Assessment Report (“SAR”) have been prepared separately to discuss the combined 
impacts of all projects on the ISO Grid and to the distribution facilities served out of the  

 respectively. This Appendix A report focuses only on the impacts or impact 
contributions of the Generating Facility to SCE’s Electric System and is not intended to supersede any 
contractual terms or conditions specified in a forthcoming GIA.  

B. REPORT OBJECTIVE 

SCE performed a QC14 Phase II Study that included the Generating Facility, and this report addresses the 
results of the analysis. 
 
The report provides the following: 

1. Transmission and Non-ISO controlled Subtransmission System impacts attributed to the 
proposed Generating Facility. 

2. System reinforcements or mitigation necessary to address the adverse impacts attributed to 
the Generating Facility under various system conditions. 

3. A list of required facilities and a good faith estimate of the IC’s cost responsibility for its 
proposed Generating Facility and SCE’s project execution schedule2. Such information is 
provided in Attachment 1 and Attachment 2 as separate documents in the Appendix A 
report package for the Generating Facility. Specifically, the facilities that will be installed by 
SCE and the IC are detailed in Attachment 1.  

 
1 Refer to GIP Section 4.6.13 

2
It should be noted that construction is only part of the estimated duration of months specified in the study, which includes final engineering, licensing, and other 

activities required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and 
written authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work. 
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4. Identification of potential short circuit duty impacts to Affected Systems served from the 

Transmission, Subtransmission or Distribution System. 

 

, as a result an As-Available Charging Distribution Service 
(“ACDS”) analysis to determine the charging impacts on SCE’s Electric System was conducted as well. 
The analyses focused on the Charging Capacity3 aspects of the Generating Facility and considered 
varying levels of system demand with minimal generation dispatch within the local distribution system. 
 
Accordingly, this report also discloses the following: 
 

 The adequacy of SCE’s Electric System to support the Generating Facility under ACDS.  

 Provides a high-level explanation of the potential exposure to the Generating Facility of 

charging restrictions on the electric system. 

 The service level, which is based on the Point of Interconnection (“POI”) of the Generating 

Facility, enables the IC to determine the applicable As-Available Energy Charge Rate 

($/kWh). 

C. DESCRIPTION OF GENERATING FACILITY 
Generating Facility: all equipment and facilities comprising the IC’s  

 with a total rated gross capacity of , as 
measured at the generator/inverter terminals, which will be operated such that the output at the Point 
of Interconnection will be limited to not exceed  MW is located in the  

, as disclosed by the IC in its IR, as may have been amended during the Interconnection Study 
process. The facilities are summarized below: 
 

Table C.1: Generating Facility General Information per the IR and/or Attachment B 

 
3 Charging Capacity:  The load associated with the storage component of a Generating Facility charged from the Distribution System that is used for later redelivery 

of the associated energy, net of Resource losses, to the Distribution System.  Charging Capacity does not include load that is sub ject to SCE’s retail tariff. 
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Note: Detailed loss analysis used in defining net capability at high side of main 

transformer bank and net capacity at the POI 

 

In addition, the IC will install Interconnection Facilities consisting of  

 

 

Generation Export Limit for the Generating Facility 

 
.  The Parties acknowledge that since the Generating 

Facility is capable of exceeding these values the IC agrees to: install, own, operate, and maintain a 
control limiting device or, alternatively, by means of configuring the Generating Facility’s control 
system. This is to ensure the Generating Facility does not exceed the total net capacity at the high-
side of the main step-up transformer(s) and at the POI.  

As-Available Charging Capacity Limit for the Generating Facility  

 
  The Parties acknowledge that since the 

Generating Facility is capable of exceeding these values the IC agrees to install, own, operate, and 
maintain a control limiting device or, alternatively, by means of configuring the Generating Facility’s 
control system. This is to ensure the Generating Facility does not exceed these total Charging 
Capacity values at the high-side of the main step-up transformer(s) and at the POI. 

 
 

, are detailed 
in Attachment 1 to this Appendix A report. The proposed plan for interconnecting the Generating 
Facility is illustrated in Figure C.1. and Figure C.2 illustrates the proposed location of the Generating 
Facility. Additional information is provided in Table C.2.  
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Figure C.1: Generating Facility One-Line Diagram  
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Figure C.2: Generating Facility Location Map 
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Table C.2: Additional Generating Facility General Information per IR and/or Attachment B 

Generating Facility Location 

SCE’s Planning Area 

Interconnection Voltage 

POI 

High Fire Risk Area 

Requested Maximum Generating Facility 
Delivery at Point of Interconnection4 

Number and Types of Generators 

Generation Tie Line 

Main Step-Up Transformer(s) 
Main Transformers T1 

Collector Equivalent 

Pad-Mount Transformer(s) 
Downstream of Main Transformer Bank T1 

Generator Data 
Downstream of Main Transformer Bank T1 

Generator Auxiliary Load and/or Station Light 
and Power 

Voltage Regulation Devices 
Downstream of Main Transformer Bank T1 

Dynamic Models Used 
 

The Generating Facility was modeled as described in Table C.1 and C.2 above. 

D. STUDY ASSUMPTIONS 

For detailed assumptions regarding the evaluation on the SCE Transmission and Non-ISO controlled 
Subtransmission System, please refer to the QC14 Phase II Area Report and SAR, respectively. Below are 
the assumptions specific to the proposed Generating Facility:   
 

I. Environmental Activities, Permits, and Licensing.   

Table D.3 Environmental Activities & Licensing evaluation per SCE Facilities or Upgrades 

 
4 The MW output at the POI varies under different operating conditions. The IC is reminded that this value is tied to the generation tie-line 

(gen-tie) losses. The estimated Maximum Net Output value at POI and gen-tie losses illustrated above are contingent upon the accuracy of 
the technical data provided by the IC and are subject to change should the IC change its gen-tie parameters during the final engineering and 
design phase of the Generating Facility. Please note that the Generating Facility shall not exceed the total net output of  at the POI. 
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For further details on the environmental evaluation and permitting/licensing requirements for 
generator interconnection projects, refer to Appendix K of the Area report. 

If no “X”, “Y”, or “N” is entered in a specific row of Table D.3, then assume no environmental 
scope of work or costs would apply to such SCE facilities disclosed in Attachment 1. 

➢ Assumed Licensing:  

a. If yes is indicated in Table D.3, SCE assumes construction of SCE’s Interconnection Facilities 
(“IF”) and/or Distribution Upgrades (“DU”) needed to interconnect the Generating Facility 
will require a California Public Utilities Commission (“CPUC”) license.  

b. If no is indicated in Table D.3, SCE assumes construction of SCE’s IF and/or DU needed to 
interconnect the Generating Facility will not require a CPUC license.  

c. Such assumptions will be reviewed and verified after execution of a Generator 
Interconnection Agreement (“GIA”) when detailed engineering and environmental review 
occur. 
 

➢ Environmental Activities Assumed Roles and Responsibilities: 

i. If “IC/SCE-Shared” is marked in Table D.3:  
 

SCE Scope of Work 

1. SCE will act as the lead for regulatory agency communication for permits issued to SCE 
covering such SCE facilities.  

2. If licensing is assumed, SCE will file for an “expedited” Certificate of Public Convenience 
and Necessity or “expedited” Permit to Construct by attaching the IC’s certified final 
California Environmental Quality Act (“CEQA”) document with SCE’s scope of work 
sufficiently incorporated in lieu of a Proponent’s Environmental Assessment (“PEA”). If a 
CEQA document is not required for the Generating Facility or if the Generating Facility’s 
CEQA document does not sufficiently incorporate SCE’s scope of work, SCE may be 
required to prepare a PEA for SCE’s scope of work. In such cases, SCE’s assumed 
environmental work and licensing level of effort will increase, resulting in the need to 
update cost and duration estimates, and potentially amend the GIA. 

3. SCE environmental activities may include, but are not limited to, the following:  
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a) Perform all environmental studies and construction monitoring of SCE internal 
substation construction activities and provide study results to the IC for 
inclusion in its environmental documents, if applicable. 

b) Collaborate with the IC during the environmental study phase on the IC’s 
proposed study methodologies and findings, as studies are being planned and 
performed for SCE’s scope of work. 

c) Review IC’s CEQA and/or National Environmental Policy Act (“NEPA”) 
documents, technical studies, surveys, and other environmental documentation 
to ensure SCE’s scope of work is adequately described in such documents (IC 
will include SCE’s scope of work in its environmental documents. If the 
Generating Facility’s CEQA and/or NEPA documents do not sufficiently 
incorporate SCE’s scope of work, SCE’s assumed environmental work and 
permitting level of effort may increase, resulting in the need to update cost and 
duration estimates, and potentially amend the GIA). 

d) Review SCE’s internal existing technical reports/documents when available. 
e) Prepare SCE’s project description, including scope changes during 

permitting/pre-construction or construction. 
f) Communicate scope changes to the IC’s environmental team and 

discuss/approve subsequent actions including new surveys as necessary. 
g) Complete General Order 131-D Consistency Determination and Environmental 

Evaluation. 
h) Regulatory agency communication, consultation, reporting, and acquisition of 

SCE permits addressing SCE's facilities and scope of work. 
i) Prepare environmental requirements for construction clearance. 
j) Develop communication plan. 
k) Perform pre-construction coordination field visit. 
l) Provide Environmental Awareness/Worker Environmental Awareness Program 

(“WEAP”) training. 
m) Perform construction monitoring oversight. 
n) Complete construction and post-construction site assessments. 

 

IC Scope of Work 

1. IC will perform all environmental studies and prepare draft environmental permit 
applications related to the installation of such SCE facilities, except for the SCE 
internal substation activities as described above. The IC’s responsibilities include as 
applicable, but are not limited to: notifications to the Native American Heritage 
Commission (“NAHC”) and follow-up notifications to the tribes and individuals in the 
NAHC contact list; performing cultural and paleontological resources records 
searches, cultural resources inventories (survey and recording), testing and 
evaluation and/or data recovery of archaeological sites, and appropriate documents 
in the form of inventory reports, research design, and/or data recovery reports; 
cultural and paleontological monitoring when/if required, and arranging curation 
agreements for artifacts and fossil specimens collected; performing a California 
Natural Diversity Database search, habitat assessment, and protocol or focused 
surveys for species with the potential of occurring in identified suitable habitat; 
conducting jurisdictional delineations for wetlands and other regulated waters; 
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preparing draft environmental permit applications, pre-construction biological 
resource surveys for such SCE facilities, biological resource monitoring during 
construction of such SCE facilities; mitigation costs including, but not limited to, 
offsite/compensatory mitigation and onsite restoration, and developing mitigation 
plans or other environmental reports or submittals to support installation of such SCE 
facilities. 

2. Prior to commencing work and during execution of work, the IC should collaborate 
and obtain SCE concurrence on all work outlined above. Should the IC-performed 
environmental studies, surveys, or construction monitoring not meet the Federal or 
State industry standards in accordance with Applicable Laws and Regulations, and as 
determined by SCE, the IC shall be obligated to remedy deficiencies under SCE’s 
direction. 

 

ii. If “SCE Only” is marked in Table D.3:  
1. SCE will perform all required environmental studies, prepare environmental permit 

applications, obtain required environmental permits, and perform required 
monitoring of all SCE construction activities, and undertake habitat mitigation as 
required, including, but not limited to, offsite/compensatory mitigation and onsite 
restoration, related to the installation of such SCE facilities. 

2. Under certain circumstances, such SCE facilities may need to be described and 
analyzed as part of the IC’s CEQA and/or NEPA documents for the Generating Facility. 
Further coordination to discuss these circumstances may occur during GIA 
negotiations and/or after GIA execution. Any changes to the environmental and 
licensing assumptions may result in the need to update cost and duration estimates, 
and potentially amend the GIA. 

 

➢ Declaration Required:  

As a requirement for Interconnection Customers’ shared responsibility to perform the 
Environmental Activities for SCE-owned IF and DU as disclosed above, and to ensure proper 
accounting of costs used in the calculation of the ITCC and Operations & Maintenance (“O&M”) 
charges, referred to as an Interconnection Facilities Charge and/or a Distribution Upgrades 
Charge, if applicable, in the forthcoming GIA for the Generating Facility, the IC is required to 
complete and submit an Environmental Services Costs Declaration for SCE-owned IF and/or DU 
required to interconnect the Generating Facility. An authorized representative of the IC will sign 
the declaration attesting to the actual costs spent on environmental services work that would 
otherwise have been performed by SCE for SCE-owned IF and DU (if applicable) required to 
interconnect the Generating Facility.  

The declaration shall be provided to SCE by a specified date in the Generating Facility’s 
forthcoming GIA Appendix B - Milestone table. Should the IC fail to provide the declaration by 
the specified deadline, SCE will hold the IC in default of the GIA pursuant to the terms therein. 
The costs stated by the IC in the declaration, once approved, will be used by SCE to adjust the 
ITCC and the applicable monthly O&M charges for the Generation Facility and will be reflected 
via an amendment to the GIA upon true-up.  

The information stated in the declaration is subject to review and/or audit by SCE pursuant to 
the terms and conditions in the forthcoming GIA. Should an audit be deemed necessary by SCE, 
the IC will need to provide supporting documentation (copies of invoices/receipts) to 
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substantiate the costs stated in the declaration within ten (10) business days from receipt of 
notice. 

II. BESS Considerations:  

• SCE offers ACDS pursuant to SCE’s WDAT Energy Storage filing under Docket No. 
ER19-2505 accepted by FERC and effective October 30, 2019.  Interconnection 
customers will be assessed charges for ACDS in accordance with Attachment K to 
the WDAT.  

• The final design and construction of the BESS resource of the Generating Facility 
will need to comply with SCE’s Interconnection Handbook and conform with SCE’s 
Distribution Standards and Practices. 

• This study assumes that the Generating Facility will include all equipment, 
software, appropriate controls, and other related equipment necessary to maintain 
Charging Capacity restrictions per SCE’s requirements.  

• The preliminary charging analysis discussed in this report assumed that the requested 
Charging Capacity is curtailable before wholesale and retail load, and this assumption was 
used to determine the charging restrictions mentioned in this report for the Generating 
Facility.  

• The BESS resource of the Generating Facility will need to be metered separately. The IC 
may be required to install multiple sets of metering (i.e. separate sets of potential 
transformers & current transformers and supporting metering equipment) for the 
Generating Facility. Additionally, the Generating Facility may also need to connect the BESS 
resource to a dedicated transformer. 

• Generation projects with a BESS resource electing to receive ACDS and requesting to 
interconnect to SCE’s Subtransmission System (which is non-ISO controlled 66 kV and 115 
kV facilities) will comply and operate pursuant to a static charging schedule in order for SCE 
to implement charging restrictions until such time SCE’s Distributed Energy Resource 
Management System (“DERMS”) is placed in service and operational.  The static charging 
schedule provided to the IC may be updated on an as-needed basis or at a minimum once a 
year to account for factors such as changes in load, Resources, and Firm Charging 
Distribution Service, or modifications to the Distribution System. 

III. Other Items to Consider: 

• NA 

E. STUDY RESULTS 

1. ISO Grid  

a. Generation Export Analysis 

i. Steady State Power Flow Reliability Analysis 
 

The results of the ISO Grid reliability analysis indicate that the Generating Facility 

contributes to overloads under normal, and/or single contingency, and/or multiple 

contingency conditions. For details of the analysis and overload level please refer to the 

Area Report.  
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. In addition, the study identified the MWD and IID is the affected 

system. The Interconnection Customer need to perform the affected system study to 

identify if any additional mitigation is required. 

 

ii. Transient Analysis  
Refer to the Area Report for details pertaining to the transient stability evaluation 
criteria and assessment results on the Bulk System. 

iii. Subsynchronous Interaction Evaluations 

For inverter-based generation, a Subsynchronous Control Interaction (“SSCI”) study is 
required to assess potential sub-synchronous control interactions with series 
compensated lines on the SCE Transmission System. The power electronic control 
system of the generator can interact with the sub-synchronous modes of the 
transmission system and cause SSCI, particularly when they are electrically close to each 
other.   

 
    

However, as previously mentioned in Section E.5 of this report, all inverter-based 
generators are required by the ISO Transmission Planning Process Business Practice 
Manual5 to submit/provide the final Power System Computer Aided Design (“PSCAD”) 
model of the Generating Facility. 

Please refer to Attachment 1 for additional requirements after the Generating Facility 
achieves Commercial Operation. 

iv. Deliverability Assessment 

Section G – Deliverability Assessment Results of this report provides information on any 
Delivery Network Upgrades (Local or Area) assigned to the Generating Facility, if any. 

v. Short Circuit Duty Analysis 

1. SCE-owned Facilities  

 
 

 
 

 

  

  

 
5 https://bpmcm.caiso.com/Pages/BPMDetails.aspx?BPM=Transmission%20Planning%20Process 
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Please refer to the Area Report for additional details on the study, and to 
Attachment 1. Attachment 2, and Attachment 3 documents for scope and costs 
information. 

2. SCE’s Ground Grid Duty Concerns 

 
The QC14 Phase II SCD study determined that  

 
  

3. SCD Considerations  

Beyond the timing impacts associated with the SCD upgrades identified to be 
triggered in this study, the ISD and/or COD of the Generating Facility may also be 
impacted by the following SCD upgrade(s)/mitigation(s), that were identified to be 
triggered in prior cluster studies. 
 

Other Potential Upgrades 

 
Please note that this upgrade(s) is required only when enough generation projects 
with executed GIAs in good standing proceed forward towards achieving ISD.  The 
identification of the need for these SCD upgrade(s)/mitigation(s) assumes that all 
queued generation projects materialize and are interconnected, but the actual need 
occurs only when enough queued generation proceed forward towards achieving 
ISD. These SCD mitigations will be continuously evaluated as part of subsequent 
planning studies to properly define the actual impact to the Generating Facility’s ISD 
associated with these upgrades as well as those triggered by the cluster and 
assigned to the Generating Facility.  Effectively, trigger of impact to Generating 
Facility’s ISD and COD associated with SCD mitigation will be based on the actual 
execution of GIA and development of generation facilities toward commercial 
operation. Lastly, please refer to the following sections in the Area Report for 
information on additional upgrades that could impact the timelines for the 
Generating Facility:  
 

a. Upgrades identified through the GIDAP6 which are included in an executed 
generator interconnection agreement, but are not yet in-service 

 
6 ISO Tariff Appendix DD Generator Interconnection and Deliverability Allocation Procedures (“GIDAP”) 
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b. Upgrades identified through the ISO Transmission Planning Process, see 
table below. 

 

b. Charging Analysis 

 

 

 

 

 

 

 

 

 

 

 

 

2. Non-ISO controlled Subtransmission System (66 kV or 115 kV)  

a. Generation Export Analysis 

i. Steady State Power Flow Analysis 

1. Thermal Overloads 
The subtransmission assessment indicates that  

 
  

2. Power Flow Non-Convergence 
 with the inclusion of the Generating 

Facility operating at the required power factor range; refer to Area Report and/or 
Subtransmission Assessment Report for additional details. 

3. Voltage Performance 
 

efer to Area Report and/or Subtransmission Assessment Report 
for additional details. 

4. Required Mitigations 
 

 
 

5. Line Loss Analysis for Generating Facility 
Based on the technical data provided for the individual generator unit(s), the collector 
system equivalent, pad-mount and main transformer banks, the internal Generating 
Facility losses are shown in Table E.1. In addition, losses incurred on the generation 
tie- line are shown in Table E.2 below. The Generating Facility losses identified 
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PF Requirements at High Side of Transformer (MVar)

Total VAR Requirements (MVar

Reactive Power Supply 

Equivalent Inverter/WTG Output at Pgen (MVar)

Shunt Capacitors (MVar)

Collector Line Charging (MVar)

Other Dynamic VAR Devices (MVar)

Total VAR Supply (MVar)

Total Dynamic VAR Supply (MVar)

Total Reactive Power (Shortage) VAR Supply/ Surplus  
Total VAR Requirements Less Total VAR Supply 
Dynamic Reactive Power (Shortage) / Surplus  
PF Requirements at High Side of Transformer Less Total 
Dynamic VAR Supply 

*Note: Additional analysis taking into account Ambient Temperature was performed as the technical documents submitted by 

the IC for  

 

 

 

 

 

 

ii. Transient Analysis  

1. Generating Facility Performance 
 

 
. During initial synchronization, the IC and SCE will conduct 

tests on the Generating Facility’s electric generating units as required by Good 
Utility Practice per the forthcoming GIA. If the actual dynamic performance of the 
interconnected Generating Facility does not match the performance of the supplied 
dynamic model used in the interconnection cluster study process, the IC will update 
the dynamic model and resubmit to SCE, as required within ninety (90) Calendar 
Days after the successful initial synchronization tests, unless otherwise agreed.   

2. System Performance 
 

 Refer to the Area Report for additional details pertaining to the 
transient stability evaluation criteria and assessment results, respectively. 

iii. Short Circuit Duty Analysis 

1. SCE-owned Facilities   

It was determined that  
 for 

any SCD related DUs identified in the QC14 Phase II study. 

 

2. SCE’s Ground Grid Duty Concerns 
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The QC14 Phase II SCD study determined that  

 

 

 

 

 

 

3. Short Circuit Duty Considerations  
 
NA  

b. As-Available Charging Analysis 

Steady State Power Flow Analysis 

1. Thermal Overloads 
The subtransmission assessment study indicated that the Generating Facility 
contributes to overloads on the following facilities listed below under normal, single 
contingency, and multiple contingency conditions. The details of the analysis and 
overload levels, as well as the details of the recommended mitigation to address 
these overloads, are provided in the corresponding Subtransmission Assessment 
Report(s). Provided below is a summary of the overloaded facilities under normal, 
single contingency, and/or multiple contingency conditions. 

I. Normal Conditions 

  

II. Single Contingency  

  
  

 

2. Power Flow Non-Convergence 
 with the inclusion of the Generating 

Facility operating at the required power factor range; refer to Area Report and/or 
Subtransmission Assessment Report for additional details. 

3. Voltage Performance 
 with the inclusion of the 

Generating Facility; refer to Area Report and/or Subtransmission Assessment Report for 
additional details. 

4.  

The Generating Facility is required to provide 0.95 leading/0.95 lagging power factor 
regulation capability at the high-side of the IC’s substation or other equivalent location. 

5. System Limitations under ACDS of the Generating Facility 
The system overloads identified above under As-Available Charging of the Generating 
Facility results in As-Available charging limitations. 

Accordingly, to prevent the system overloads specified above under As-Available 
Charging of the Generating Facility, it is necessary to limit charging to the MW amounts 
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finalizing the Generating Facility’s metering one-line and determining the number of meter sets required 
to comply with SCE’s metering tariff(s) requirements will be performed in parallel with the engineering 
and design phase of the Generating Facility. The post GIA analysis may result in additional metering 
scope and cost and may impact the IC’s requested ISD and COD.  Any change to the Generating Facility’s 
interconnection configuration or technology after the Phase II Study, including the metering 
configuration, will require the IC to submit an MMA request in accordance with the GIP. If additional 
metering scope, cost, and duration are identified because of the IC’s modification request, an addendum 
to the Phase II Study will be issued or the GIA will be amended, respectively. 

I. INTERCONNECTION FACILITIES, NETWORK UPGRADES, AND DISTRIBUTION 
UPGRADES 

Please see Attachment 1 for SCE’s Interconnection Facilities (“IF”), RNU’, Delivery Network Upgrades9  
(DNU), and Distribution Upgrades (“DU”) allocated to the Generating Facility for physical 
interconnection, to provide for the requested net MW export at the POI taking into consideration the 
IC’s requested Deliverability, and in support of the IC’s request for ACDS. Please note that SCE 
considered current system configuration, approved SCE sponsored projects, and all queued generation 
in determining scope for IF and/or plan of service but will not “reserve” the identified scope of upgrades 

for the proposed POI unless a GIA is executed per the specified timelines shown in Table K.1. 

J. COST AND DURATION ESTIMATE  
I. Cost Estimate 

The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in 
'constant' 2023 dollars escalated to the Generating Facility’s feasible COD (as identified below in 
Table K.1), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared 
network upgrades are provided in Attachment 3 to this Appendix A report. The interconnection 
costs will be documented in the forthcoming GIA for the Generating Facility.  However, should 
there be a delay in executing the GIA beyond 2024 (e.g., the IC decides to “park” the Generating 
Facility pursuant to GIP Section 4.6.13), a new cost estimate adjusted for inflation will be required 
and reflected into the GIA. 

II. Preliminary Durations 
 
The estimated duration(s) shown in Table J.1 represents the estimated time needed for SCE to 
design, engineer, procure, and construct the applicable facilities with the start date of the 
estimated duration based on the effective date of the GIA; and timely receipt of all required 
information, written authorization to proceed (“ATP”), project payments, financial security 
postings, and timely completion of project milestones. The estimated durations for the facilities 
identified for the Generating Facility are as follows:  

 
Table J.1 Estimated Execution Duration 

Facilities Description  

 
9 At the IC’s discretion, the IC or parties other than SCE pursuant to Section 10.2 under GIP may construct an Option (B) Generating Facility Area Delivery Network 

Upgrades (ADNUs) not allocated TP Deliverability. If SCE does not construct the ADNUs, the IC is not required to make the third Interconnection Financial 
Security posting to SCE pursuant to Section 4.8.4.2.1 under GIP. 

10 Short Circuit Duty Mitigation Durations: It is important to note that short-circuit duty upgrades identified as part of the QC14 Phase II 

interconnection studies were derived with the inclusion of all active higher-queued generation projects without regard to corresponding desired in-service dates 
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Interconnection 
Facilities (IF) 

Facilities described in 
Section 1.b of 
Attachment 1 

Reliability Network 
Upgrades (RNU) 

RNUs described in 
Section 2 of 
Attachment 1 
 

Stand Alone Network 
Upgrades (SANU) 

NA 

Area Delivery Network 
Upgrades (ADNU) 

Because the 
Generating Facility 
elected to proceed 
under Option A, no 
required ADNUs were 
identified for the 
Generating Facility in 
the Phase II 
Interconnection Study  

Local Delivery 
Network Upgrades 
(LDNU) 

No required LDNU 
were identified in the 
Phase II 
Interconnection 
Study. 

Distribution Upgrades 
(DU) – Plan of Service 

DUs are described in 
Section 3.a of 
Attachment 1 

Distribution Upgrades 
(DU) – Other 

No other DUs beyond 
those required to 
support the Plan of 
Service were 
identified in the 
Phase II 
Interconnection 
Study. 
 

 

Notes: 

1. Duration Estimates and Identified Upgrades   
Durations identified in this section may vary. During the cluster study process, SCE 
includes all queued and active generation projects without regard to corresponding 
desired in-service dates or actual status to identify system upgrades, including SCD 

 
or actual project status. Changes to the higher-queued generation projects as well as changes to generation projects in QC14, such as withdrawals, downsizing, 
suspensions, or deferrals to proposed in-service dates, may allow for the identified earliest in-service to be accelerated to align with the construction timing for 
the plan of service and Interconnection Facilities needed to interconnect the project. Ultimately, SCD upgrades will be scheduled based on actual development of 
generation resources identified to meaningfully increase SCD on the identified overstressed circuit breakers as determined based on execution of Generation 
Interconnection Agreements or other agreements that commit a project towards development. 
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related upgrades, and a duration for SCE to build them.  Such duration affects the ISD 
for this specific Generating Facility.  As status for queued projects change (withdrawals, 
downsizing, suspensions, or deferred in-service dates), SCE may be able to accelerate 
in-service dates for projects affected by status changes.  Furthermore, SCE will only 
begin design/construction of an identified system upgrade when enough projects 1) 
execute and fund a GIA and/or a Letter Agreement with SCE and 2) those projects 
trigger the need for an upgrade.  

2. Coordination of Environmental Work 
This study assumes that the IC will perform environmental work related to the 
installation of SCE’s IF, and DU as specified in this report. The IC is advised that any 
durations provided above assume that the IC will perform this environmental work in 
parallel with SCE’s preliminary design and engineering. The IC is expected to engage 
SCE to obtain concurrence prior to commencement of any environmental work and 
during execution of that work. Since SCE will be using the IC’s environmental 
documents and/or work products, an IC delay in producing them may impact SCE’s 
ability to obtain required permits and/or license(s) in time to target the IC’s requested 
ISD.  Such delays would likely cause additional delays in the commencement of SCE’s 
final design and engineering, procurement, and construction.  These delays could 
increase any durations identified in this report and as stated above, could impact the 
ISD provided in Table K.1 ISD and COD Assessment.  

3. Circuit Breaker Procurement Delays 
Due to supply chain issues, the lead times associated with procuring equipment, 

particularly Circuit Breakers (CB), have increased across the industry.  Specifically, this 

procurement challenge impacts the estimated duration to physically interconnect a 

generating facility, and any short circuit duty mitigation that requires replacing CBs. 

Consequently, estimated durations for these types of upgrades have increased and are 

reflected in this report under their applicable upgrade classification (generally as either 

a Reliability Network Upgrade, a Distribution Upgrade and/or Interconnection Facility 

associated with the Plan of Service).   The estimated durations for CBs in this report are 

based on vendor information known to date and are subject to change.  

 

K. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT 
An ISD and COD assessment was performed for the Generating Facility to establish SCE’s estimate of the 
earliest achievable ISD based on the cluster study process timelines and the time required for SCE to 
complete the facilities needed to enable physical interconnection as an Interim Deliverability Status or 
Energy-Only Deliverability Status interconnection (as applicable) for the Generating Facility.  This date 
may be different from the IC’s requested ISD and will be the basis for establishing the associated 
milestones in the draft GIA.  
 

1. ISD Estimation Details 
For the QC14 Phase II Interconnection Study, the estimated earliest achievable ISD is derived by 
the time requirements to complete the following: 
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1. QC14 Interconnection Study Cycle 
2. Tender a draft GIA 
3. Negotiate and execute the GIA  
4. Longest duration associated with the facilities required to interconnect the 

Generating Facility (i.e., IF, RNU, and DU), per the durations specified in table 
J.1. above.  

 
Table K.1 ISD and COD Assessment 
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Earliest achievable Commercial Operation 
Date (COD) 
(Using difference between ISD and COD 
requested by IC) 

10/28/2030 

 

Notes on the Achievable ISD and COD calculation: 

1) This calculation assumes the estimated duration to construct those facilities required for 
the Generating Facility to achieve Interim Deliverability Status or Energy-Only 
Deliverability Status (as defined in the ISO Tariff) until the applicable DNUs are 
completed. 

2) The project execution durations shown represents the estimated amount of time 
needed to engineer, design, procure, and construct the facilities from the effective date 
of the GIA; and timely receipt of the IC’s initial specification information, written 
authorization to proceed (“ATP”), project payments, financial security postings, and 
timely completion of project milestones.  

3) The IC-requested dates are specified in the IR and/or Attachment B submitted to SCE in 
accordance with GIP Section 4.6.1.  Table K.1 provides SCE’s estimated achievable ISD 
and COD for the Generating Facility in compliance with GIP Section 4.9.2. The actual ISD, 
Initial Synchronization Date, and COD will depend on licensing, engineering, detailed 
design, procurement, and construction requirements to interconnect the Generating 
Facility after the GIA has been executed or filed at the Federal Energy Regulatory 
Commission (“FERC”) for acceptance.  

4) Assumes that GIA is tendered after the TP Deliverability allocation results are disclosed, 
the required affidavit is submitted accepting or rejecting the deliverability allocation, 
and the IC has submitted written notification to SCE requesting a draft GIA. 

   
2. ISD Conclusion 

 
   

 
 

 
  

 
 

L. TIMING OF FULL CAPACITY DELIVERABILITY STATUS, INTERIM 
DELIVERABILITY STATUS, AREA CONSTRAINTS, AND OPERATIONAL 
INFORMATION 
The Generating Facility would be granted its requested FCDS only if the Generating Facility receives 
a Transmission Plan Deliverability (“TPD”) allocation in the forthcoming TPD Allocation Study 
Process. Furthermore, timing of obtaining the requested FCDS is dependent on the completion of 
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assigned Delivery Network Upgrades (“DNU”) and Precursor Network Upgrades (“PNU”) 11 identified 
in the QC14 Phase II Transmission Deliverability Analysis. The identified DNU’s and PNU’s if any, may 
be updated in any subsequent annual reassessment.  Until such time that these DNUs and PNUs are 
completed and placed in-service, the Generating Facility may be granted Interim Deliverability 
Status based on annual system availability. For a discussion on the deliverability study results and 
the potential timing of FCDS once a TPD allocation has been obtained, refer to Section G of the Area 
Report.  

 

 
11 PNUs are Network Upgrades required for an Interconnection Customer that consist of (1) Network Upgrades whose cost responsibility is 

assigned to an earlier Interconnection Customer that has executed its GIA; and (2) Network Upgrades in the approved ISO Transmission Plan. 
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Attachment 1:  
Interconnection Facilities, Network Upgrades, and Distribution Upgrades 

Please refer to separate document 
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Attachment 2:   
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, 

Delivery Network Upgrades, and Distribution Upgrades 
Please refer to separate document 
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Attachment 3:   
Allocation of Network Upgrades for Cost Estimates and Maximum Network 

Upgrade Cost Responsibility 
Please refer to separate document 
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Attachment 4:   
SCE’s Interconnection Handbook  

Preliminary Protection Requirements for Interconnection Facilities are outlined in SCE’s Interconnection 
Handbook at the following link: 

 
 

https://on.sce.com/InterconnectionHandbook. 
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Attachment 5:   
Short-Circuit Duty Calculation Study Results 

Please refer to the Appendix H of the Area Report 
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Attachment 6:   
IC Provided Generating Facility Dynamic Data 
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Attachment 7:   
Subtransmission Assessment Report 

Please refer to separate document 

 




