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A. INTRODUCTION 

, the Interconnection Customer (“IC”), has submitted a completed 
Interconnection Request (“IR”) to Southern California Edison (“SCE”), the Distribution Provider, for its 
proposed  The IC’s IR requested Full Capacity Deliverability Status 
(“FCDS”) for the Generating Facility. The proposed Generating Facility includes a battery energy storage 
system (“BESS”) and the IC has requested As-Available Charging Distribution Service. In addition, the IC 
requested an In-Service Date (“ISD”) and Commercial Operating Date (“COD”) of  and 

 respectively. However, the ISD and COD for the Generating Facility will depend on the 
estimated duration required for licensing, engineering, detailed design, procurement, and construction 
requirements to interconnect the Generating Facility. The estimated duration for these activities would 
commence after the Generator Interconnection Agreement (“GIA”) for the Generating Facility has been 
executed and/or filed at the Federal Energy Regulatory Commission (“FERC”) for acceptance and 
funded. 

In accordance with FERC’s approved SCE’s Wholesale Distribution Access Tariff (“WDAT”) Attachment I 
Generator Interconnection Procedures (“GIP”), the Generating Facility was grouped with Queue Cluster 
14 (“QC14”) Phase I projects to determine the impacts of the group as well as impacts of the Generating 
Facility on SCE’s Distribution System and the ISO Grid. An Area Report and, where applicable, a 
Subtransmission Assessment Report (“SAR”) have been prepared separately to discuss the combined 
impacts of all projects on the ISO Grid and to the distribution facilities served out of the Rio Hondo 66 kV 
System, respectively. This Appendix A report focuses only on the impacts or impact contributions of the 
Generating Facility to SCE’s Electric System and is not intended to supersede any contractual terms or 
conditions specified in a forthcoming GIA.  

B. REPORT OBJECTIVE 
SCE performed a QC14 Phase I Study that included the Generating Facility, and this report addresses the 
results of the analysis. 
 
The report provides the following: 

1. Transmission and Distribution system impacts attributed to the proposed Generating 
Facility. 

2. System reinforcements or mitigation necessary to address the adverse impacts attributed to 
the Generating Facility under various system conditions. 

3. A list of required facilities and a good faith estimate of the IC’s cost responsibility for its 
proposed Generating Facility and SCE’s project execution schedule1. Such information is 
provided in Attachment 1 and Attachment 2 as separate documents in the Appendix A 
report package for the Generating Facility. Specifically, the facilities that will be installed by 
SCE and the IC are detailed in Attachment 1.  

4. Identification of potential short circuit duty impacts to Affected Systems served from the 

Transmission, Subtransmission or Distribution System. 

 

 
1

It should be noted that construction is only part of the estimated duration of months specified in the study, which includes final engineering, licensing, and other 

activities required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and 
written authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work. 





Confidential and Proprietary 

Appendix A – QC14 Phase I for WDT1750  3 

 

 

  

  

  

  

Total rated charging capacity at inverter terminals: 
 

 

Total Charging Capacity at high-side of main step-up transformer(s): 
 

 

Total Charging Capacity at POI: 
 

 

 

Note: Detailed loss analysis used in defining net capability at high side of main 

transformer bank and net capacity at the POI 

Generation Export Limit for the Generating Facility 

The IC has requested a total net capacity of  MW as measured at the high-side of the main 
step-transformer(s) and net MW at the POI.  The Parties acknowledge that should the 
Generating Facility exceeds these values or is capable of exceeding these values the IC agrees to: 
install, own, operate and maintain a control limiting device or, alternatively, by means of configuring 
the Generating Facility’s control system. This is to ensure the Generating Facility does not exceed 
the total net capacity at the high-side of the main step-up transformer(s) and at the POI.  

As-Available Charging Capacity Limit for the Generating Facility  

The IC requested a total Charging Capacity for ACDS of  MW as measured at the high-side of the 
main step-up transformer(s) and MW at the POI.  The Parties acknowledge that should the 
Generating Facility exceed these values or is capable of exceeding these values the IC agrees to 
install, own, operate and maintain a control limiting device or, alternatively, by means of configuring 
the Generating Facility’s control system. This is to ensure the Generating Facility does not exceed 
these total Charging Capacity values at the high-side of the main step-up transformer(s) and at the 
POI. 

 
 
The scope of facilities, required to interconnect the proposed Generating Facility and provide the 
requested 100 net MW output at the POI to support the Charging Capacity for ACDS, are detailed in 
Attachment 1 to this Appendix A report. The proposed plan for interconnecting the Generating Facility is 
illustrated in Figure C.1. and Figure C.2 illustrates the proposed location of the Generating Facility. 
Additional information is provided in Table C.2  
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Table C.2: Additional Generating Facility General Information per IR  

Generating Facility Location  

 
 

 

SCE’s Planning Area  

Interconnection Voltage  

POI  

High Fire Risk Area  

Requested Maximum Generating Facility 
Delivery at Point of Interconnection3 

 

Number and Types of Generators  

Generation Tie Line  

Main Step-Up Transformer(s) 
Main Transformers T1 

 

Collector Equivalent  

Pad-Mount Transformer(s) 
Downstream of Main Transformer Bank 

T1 
30 Pad- Mount Transformers 

 
 

Generator Data 
Downstream of Main Transformer Bank 

T1 
30 Inverters 

 
 

Generator Auxiliary Load and/or Station 
Light and Power 

 

Voltage Regulation Devices 
Downstream of Main Transformer Bank 

T1 
 

 
 

 

Dynamic Models Used 
 

 

 

The Generating Facility was modeled as described in Table C.1 and C.2 above. 

 

 
3 The MW output at the POI varies under different operating conditions. The IC is reminded that this value is tied to the generation tie-line 

(gen-tie) losses. The estimated Maximum Net Output value at POI and gen-tie losses illustrated above are contingent upon the accuracy of 
the technical data provided by the IC and are subject to change should the IC change its gen-tie parameters during the final engineering and 
design phase of the Generating Facility.  
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1. SCE will act as the lead for regulatory agency communication for permits issued to SCE 
covering such SCE facilities.  

2. If licensing is assumed, SCE will file for an “expedited” Certificate of Public Convenience and 
Necessity or “expedited” Permit to Construct by attaching the IC’s certified final California 
Environmental Quality Act (“CEQA”) document with SCE’s scope of work sufficiently 
incorporated in lieu of a Proponent’s Environmental Assessment (“PEA”). If a CEQA 
document is not required for the Generating Facility or if the Generating Facility’s CEQA 
document does not sufficiently incorporate SCE’s scope of work, SCE may be required to 
prepare a PEA for SCE’s scope of work. In such cases, SCE’s assumed environmental work 
and licensing level of effort will increase, resulting in the need to update cost and duration 
estimates, and potentially amend the GIA. 

3. SCE environmental activities may include, but are not limited to, the following:  
a) Perform all environmental studies and construction monitoring of SCE internal 

substation construction activities and provide study results to the IC for inclusion in its 
environmental documents, if applicable. 

b) Collaborate with the IC during the environmental study phase on the IC’s proposed 
study methodologies and findings, as studies are being planned and performed for 
SCE’s scope of work. 

c) Review IC’s CEQA and/or National Environmental Policy Act (“NEPA”) documents, 
technical studies, surveys, and other environmental documentation to ensure SCE’s 
scope of work is adequately described in such documents (IC will include SCE’s scope of 
work in its environmental documents. If the Generating Facility’s CEQA and/or NEPA 
documents do not sufficiently incorporate SCE’s scope of work, SCE’s assumed 
environmental work and permitting level of effort may increase, resulting in the need 
to update cost and duration estimates, and potentially amend the GIA). 

d) Review SCE’s internal existing technical reports/documents when available. 
e) Prepare SCE’s project description, including scope changes during permitting/pre-

construction or construction. 
f) Communicate scope changes to the IC’s environmental team and discuss/approve 

subsequent actions including new surveys as necessary. 
g) Complete General Order 131-D Consistency Determination and Environmental 

Evaluation. 
h) Regulatory agency communication, consultation, reporting, and acquisition of SCE 

permits addressing SCE's facilities and scope of work. 
i) Prepare environmental requirements for construction clearance. 
j) Develop communication plan. 
k) Perform pre-construction coordination field visit. 
l) Provide Environmental Awareness/Worker Environmental Awareness Program 

(“WEAP”) training. 
m) Perform construction monitoring oversight. 
n) Complete construction and post-construction site assessments. 

 

IC Scope of Work 

1. IC will perform all environmental studies and prepare draft environmental permit 
applications related to the installation of such SCE facilities, except for the SCE internal 
substation activities as described above. The IC’s responsibilities include as applicable, 
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but are not limited to: notifications to the Native American Heritage Commission 
(“NAHC”) and follow-up notifications to the tribes and individuals in the NAHC contact 
list; performing cultural and paleontological resources records searches, cultural 
resources inventories (survey and recording), testing and evaluation and/or data 
recovery of archaeological sites, and appropriate documents in the form of inventory 
reports, research design, and/or data recovery reports; cultural and paleontological 
monitoring when/if required, and arranging curation agreements for artifacts and fossil 
specimens collected; performing a California Natural Diversity Database search, habitat 
assessment, and protocol or focused surveys for species with the potential of occurring 
in identified suitable habitat; conducting jurisdictional delineations for wetlands and 
other regulated waters; preparing draft environmental permit applications, pre-
construction biological resource surveys for such SCE facilities, biological resource 
monitoring during construction of such SCE facilities; mitigation costs including, but not 
limited to, offsite/compensatory mitigation and onsite restoration, and developing 
mitigation plans or other environmental reports or submittals to support installation of 
such SCE facilities. 

2. Prior to commencing work and during execution of work, the IC should collaborate and 
obtain SCE concurrence on all work outlined above. Should the IC-performed 
environmental studies, surveys, or construction monitoring not meet the Federal or 
State industry standards in accordance with Applicable Laws and Regulations, and as 
determined by SCE, the IC shall be obligated to remedy deficiencies under SCE’s 
direction. 

 

ii. If “SCE Only” is marked in Table D.3:  
1. SCE will perform all required environmental studies, prepare environmental permit 

applications, obtain required environmental permits, and perform required monitoring 
of all SCE construction activities, and undertake habitat mitigation as required, 
including, but not limited to, offsite/compensatory mitigation and onsite restoration, 
related to the installation of such SCE facilities. 

2. Under certain circumstances, such SCE facilities may need to be described and analyzed 
as part of the IC’s CEQA and/or NEPA documents for the Generating Facility. Further 
coordination to discuss these circumstances may occur during GIA negotiations and/or 
after GIA execution. Any changes to the environmental and licensing assumptions may 
result in the need to update cost and duration estimates, and potentially amend the 
GIA. 

 
Declaration Required:  
As a requirement for Interconnection Customers’ shared responsibility to perform the 
Environmental Activities for SCE-owned IF and DU as disclosed above, and to ensure proper 
accounting of costs used in the calculation of the ITCC and Operations & Maintenance (“O&M”) 
charges, referred to as an Interconnection Facilities Charge and/or a Distribution Upgrades 
Charge, if applicable, in the forthcoming GIA for the Generating Facility, the IC is required to 
complete and submit an Environmental Services Costs Declaration for SCE-owned IF and/or DU 
required to interconnect the Generating Facility. An authorized representative of the IC will sign 
the declaration attesting to the actual costs spent on environmental services work that would 
otherwise have been performed by SCE for SCE-owned IF and DU (if applicable) required to 
interconnect the Generating Facility.  
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The declaration shall be provided to SCE by a specified date in the Generating Facility’s 
forthcoming GIA Appendix B - Milestone table. Should the IC fail to provide the declaration by 
the specified deadline, SCE will hold the IC in default of the GIA pursuant to the terms therein. 
The costs stated by the IC in the declaration, once approved, will be used by SCE to adjust the 
ITCC and the applicable monthly O&M charges for the Generation Facility and will be reflected 
via an amendment to the GIA upon true-up.  

The information stated in the declaration is subject to review and/or audit by SCE pursuant to 
the terms and conditions in the forthcoming GIA. Should an audit be deemed necessary by SCE, 
the IC will need to provide supporting documentation (copies of invoices/receipts) to 
substantiate the costs stated in the declaration within ten (10) business days from receipt of 
notice. 

II. BESS Considerations:  

• SCE offers ACDS pursuant to SCE’s WDAT Energy Storage filing under Docket No. 
ER19-2505 accepted by FERC and effective October 30, 2019.  Interconnection 
customers will be assessed charges for ACDS in accordance with Attachment K to 
the WDAT.  

• SCE’s Distribution Standards and Practices are in the process of being updated to 
address BESS facilities. The proposed Plan of Service in this report may require 
changes to comply with SCE’s Distribution Standards and Practices. 

• This study assumes that the Generating Facility will include all equipment, 
software, appropriate controls, and other related equipment necessary to maintain 
Charging Capacity restrictions per SCE’s requirements.  

• The preliminary charging analysis discussed in this report assumed that the requested 
Charging Capacity is curtailable before wholesale and retail load, and this assumption was 
used to determine the charging restrictions mentioned in this report for the Generating 
Facility.  

• The BESS resource of the Generating Facility will need to be metered separately. The IC 
may be required to install multiple sets of metering (i.e. separate sets of potential 
transformers & current transformers and supporting metering equipment) for the 
Generating Facility. Additionally, the Generating Facility may also need to connect the BESS 
resource to a dedicated transformer. 

• Generation projects with a BESS resource electing to receive ACDS and requesting to 
interconnect to SCE’s Subtransmission System (which is non-ISO controlled 66 kV and 115 
kV facilities) will comply and operate pursuant to a static charging schedule in order for SCE 
to implement charging restrictions until such time SCE’s Distributed Energy Resource 
Management System (“DERMS”) is placed in service and operational.  The static charging 
schedule provided to the IC may be updated on an as-needed basis or at a minimum once a 
year to account for factors such as changes in load, Resources, and Firm Charging 
Distribution Service, or modifications to the Distribution System. 

III. Other Items to Consider: 

• NA 
 



Confidential and Proprietary 

Appendix A – QC14 Phase I for WDT1750  11 

E. STUDY RESULTS 

1. ISO Grid  

a. Generation Export Analysis 

i. Steady State Power Flow Reliability Analysis 
The results of the ISO Grid reliability analysis, which are discussed in detail within the 
Area Report, indicate that the Generating Facility does not contribute to any overloads 
under normal, single contingency, and multiple contingency conditions. Accordingly, no 
upgrades to the ISO Grid were assigned to the Generating Facility 
 

For information on any LDNU/ADNU assigned to the Generation Facility, if applicable, 
please refer to section G in this report. 

ii. Transient Analysis  
In the “Supercluster Interconnection Procedures” paper5, the ISO, in coordination with 
the PTOs, established reasonable study scenarios and dispatch assumptions for the 
steady state (thermal and voltage) analysis. Total generation inside the study area will 
be limited to produce meaningful study results.  No system stability analysis was 
performed in Phase I, however a system stability analysis will be conducted as part of 
the Phase II Study. 

iii. Deliverability Assessment 

Section G – Deliverability Assessment Results of this report provides information on 
any Delivery Network Upgrades (Local or Area) assigned to the Generating Facility, if 
any. 

iv. Short Circuit Duty Analysis 

1. SCE-owned Facilities  

The QC14 Phase I SCD evaluation at ISO Controlled Grid evaluation identified 
additional overstressed circuit breakers triggered with the inclusion of the projects 
in QC14 Phase I. 

The Generating Facility was found to contribute to over duty issues and as a result 
was assigned the following SCD mitigation upgrades: 

  

  

  

  
 

2. SCE’s Ground Grid Duty Concerns 

 

 
5 http://www.caiso.com/Documents/IssuePaper-DraftFinalProposal-SuperclusterInterconnectionProcedures.pdf 



Confidential and Proprietary 

Appendix A – QC14 Phase I for WDT1750  12 

The SCD studies flagged certain existing substations for further review where the 
Phase I projects increased the substation ground grid duty by at least 0.25 kA. 
Additional review will be performed as part of Phase II to determine if any of these 
locations will require a detailed ground grid analysis. The ground grid study will be 
performed as part of project execution once GIAs are in place and projects proceed 
forward towards interconnection. Refer to the Area Report for further information. 

3. SCD Considerations  

The ISD and/or COD of the Generating Facility may be impacted by SCD 
upgrade(s)/mitigation(s), that were triggered in prior cluster studies and are 
required only when enough generation projects (with executed GIAs in good 
standing) achieve ISD.  The identification of the need for these upgrades assumes 
that all queued generation projects materialize and are interconnected, but the true 
need occurs only when enough queued generation achieves ISD. These SCD 
mitigations will be continuously evaluated as part of subsequent planning studies 
with queued generation projects to properly define the actual trigger of SCD 
mitigation based on the actual execution of GIA and development of generation 
facilities toward commercial operation.  

b. Charging Analysis 

A charging analysis was performed for the Generating Facility given that the IC specified in 
its IR that they will charge from the grid. Preliminary analysis determined there is no adverse 
impact from the project charging while following ISO market dispatch instructions, however 
thermal overloads were observed for various charging scenarios. It is assumed that these 
overloads will be potentially mitigated by congestion management. A refined charging 
analysis will be performed as part of QC14 Phase II.  

2. Non-ISO controlled Subtransmission System   

a. Generation Export Analysis 

i. Steady State Power Flow Analysis 

1. Thermal Overloads 
The subtransmission assessment indicates that the Generating Facility does not 
contribute to overloads on subtransmission facilities under normal, single, and 
multiple contingency conditions. The details of the analysis with overload level 
information, and associated recommended mitigation, is provided in the 
corresponding Subtransmission Assessment Report.  

2. Power Flow Non-Convergence 
There were no non-convergence issues identified with the inclusion of the Generating 
Facility operating at the required power factor range; refer to Area Report and/or 
Subtransmission Assessment Report for additional details. 

3. Voltage Performance 
There were no voltage performance issues identified with the inclusion of the 
Generating Facility; refer to Area Report and/or Subtransmission Assessment Report 
for additional details. 
 





Confidential and Proprietary 

Appendix A – QC14 Phase I for WDT1750  14 

Evaluation Assumptions 

 Average High Historical Max 

Generating Facility MW Output at Terminal (MW)     

Ambient Temperature for Generator Capability (⁰C)   

Effective Power Factor at Generator Terminal   

Generating Facility MW at High Side of the Transformer 
(MW) 

  

Reactive Power Requirements  

Pad-mount transformer losses (MVar)    

Collector equivalent losses (Mvar)     

Main transformer losses (Mvar)   

PF Requirements at High Side of Transformer (Mvar)    

Total VAR Requirements (Mvar)   

Reactive Power Supply  

PE FREEMAQ FP3510 Inverters at Pgen (Mvar)   

Shunt Capacitors (Mvar)   

Collector Line Charging (Mvar)   

Other Dynamic VAR Devices (MVar)   

Total VAR Supply (Mvar)   

Total Dynamic VAR Supply (Mvar)   

Total Reactive Power (Shortage) VAR Supply / Surplus  
Total VAR Requirements less Total VAR Supply 

  

Dynamic Reactive Power (Shortage) / Surplus  
PF Requirements at High Side of Transformer less Total 
Dynamic VAR Supply 

  

 

Based on the technical details provided, the Generating Facility, as proposed, does not 

have the capability to meet 0.95 power factor requirement as measured at the high-side 

of the IC’s substation or other equivalent location. Additional reactive power resources 

will need to be installed to address the Generating Facility reactive power deficiencies. 

These additional reactive power resources can be provided with the installation of 

switched shunt capacitor banks installed at the 34.5 kV voltage level in order to provide 

for the reactive power losses on the pad-mount and main-transformer banks under 

various output levels. Such installation would allow for the full utilization of the reactive 

power supplied by the inverters to provide for the dynamic resources required to meet 

the 0.95 power factor requirement as measured at the high-side of the IC’s substation 

or other equivalent location. 

ii. Transient Analysis  



Confidential and Proprietary 

Appendix A – QC14 Phase I for WDT1750  15 

As noted previously in Section E.1.a.ii, no system stability analysis was 
performed in the Phase I study, however a system stability analysis will be 
conducted as part of the Phase II Study  

iii. Short Circuit Duty Analysis 

1. SCE-owned Facilities   

The QC14 Phase I SCD evaluation at the subtransmission level did not identify any 
additional overstressed circuit breakers with the inclusion of the projects in QC14 
Phase I. 

2. SCE’s Ground Grid Duty Concerns 
The SCD studies flagged certain existing substations for further review where the 
Phase I projects increased the substation ground grid duty by at least 0.25 kA. 
Additional review will be performed as part of Phase II to determine if any of these 
locations will require a detailed ground grid analysis. The ground grid study will be 
performed as part of project execution once GIAs are in place and projects proceed 
forward towards interconnection. Refer to the Area Report for further information. 

3. Short Circuit Duty Considerations  
The ISD and/or COD of the Generating Facility may be impacted by SCD 
upgrade(s)/mitigation(s), that were triggered in prior cluster studies and are 
required only when enough generation projects (with executed GIAs in good 
standing) achieve ISD.  The identification of the need for these upgrades assumes 
that all queued generation projects materialize and are interconnected, but the true 
need occurs only when enough queued generation achieves ISD. These SCD 
mitigations will be continuously evaluated as part of subsequent planning studies 
with queued generation projects to properly define the actual trigger of SCD 
mitigation based on the actual execution of GIA and development of generation 
facilities toward commercial operation. 

 

b. As-Available Charging Analysis 

i. Steady State Power Flow Analysis 

1. Thermal Overloads 
The subtransmission assessment study evaluates whether the Generating 
Facility contributes to possible overloads on the following facilities listed below 
under normal, single contingency, and/or multiple contingency conditions. The 
details of the analysis and overload levels, as well as the details of the 
recommended mitigation to address these overloads, are provided in the 
corresponding Subtransmission Assessment Report(s). Provided below is a 
summary of the overloaded facilities under normal, single contingency, and/or 
multiple contingency conditions. 

I. Normal Conditions 
No thermal overloads have been identified 

II. Single Contingency  
No thermal overloads have been identified 
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For scope and cost information of any Network Upgrades assigned to the Generating Facility, please 

refer to Attachment 1 and Attachment 2/3 of this Appendix A report. 

H. METERING 
The IC did not provide SCE a detailed one-line diagram prior to the Phase I Studies that shows the 
Generating Facility’s proposed metering configuration (“metering one-line”).  As a result, the Phase I 
Study metering scope and costs was based on preliminary engineering and design and subject to 
change. Therefore, the IC per SCE’s Interconnection Handbook Section 6.3 and GIP Section 9.3, shall 
provide SCE with a detailed metering one-line ten (10) Business Days following the Phase I Results 
Meeting.  The approved metering one-line will enable SCE to determine the number of meter sets 
required to meter the Generating Facility in compliance with its metering tariff(s) requirements.   

If the IC fails to provide an approved metering one-line in accordance with SCE’s Interconnection 
Handbook Section 6.3 and GIP Section 9.3, the Phase II Study metering scope and cost will be based on a 
proxy methodology that would presumably enable SCE to comply with its metering tariff(s) 
requirements. Since the IC is required to comply with SCE’s Interconnection Handbook and GIP, the IC’s 
Generating Facility’s metering configuration will be evaluated post Phase II or post GIA. If post GIA, 
finalizing the Generating Facility’s metering one-line diagram and determining the number of meter sets 
required to comply with SCE’s metering tariff(s) requirements will be performed in parallel with the 
engineering and design phase of the Generating Facility. This post GIA analysis may result in additional 
metering scope and cost and may impact the IC’s requested ISD and COD.  Any change to the Generating 
Facility’s interconnection configuration or technology after the Phase II study, including the metering 
configuration, will require the IC to submit an MMA request in accordance with the GIP. 

 

I. INTERCONNECTION FACILITIES, NETWORK UPGRADES, AND DISTRIBUTION 
UPGRADES 

Please see Attachment 1 for SCE’s Interconnection Facilities (“IF”), RNU’, Delivery Network Upgrades8  
(DNU), and Distribution Upgrades (“DU”) allocated to the Generating Facility for physical 
interconnection, to provide for the requested net MW export at the POI taking into consideration the 
IC’s requested Deliverability, and in support of the IC’s request for ACDS. Please note that SCE 
considered current system configuration, approved SCE sponsored projects, and all queued generation 
in determining scope for IF and/or plan of service but will not “reserve” the identified scope of upgrades 

for the proposed POI unless a GIA is executed per the specified timelines shown in Tale H.1. 

J. COST AND DURATION ESTIMATE  
I. Cost Estimate 

The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in 
'constant' dollars escalated to the Generating Facility’s feasible COD (as identified below in 
Table H.1), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared 
network upgrades are provided in Attachment 3 to this Appendix A report. The interconnection 
costs will be documented in the forthcoming GIA for the Generating Facility.  However, should 

 
8 At the IC’s discretion, the IC or parties other than SCE pursuant to Section 10.2 under GIP may construct an Option (B) Generating Facility Area Delivery Network 

Upgrades (ADNUs) not allocated TP Deliverability. If SCE does not construct the ADNUs, the IC is not required to make the third Interconnection Financial 
Security posting to SCE pursuant to Section 4.8.4.2.1 under GIP. 
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there be a delay in executing the GIA beyond  a new cost estimate adjusted for inflation will 
be required and reflected into the GIA. 

II. Preliminary Durations 
 
The estimated duration(s) shown in Table G.1 represents the estimated time needed for SCE to 
design, engineer, procure, and construct the applicable facilities with the start date of the 
estimated duration based on the effective date of the GIA; and timely receipt of all required 
information, written authorization to proceed (“ATP”), project payments, financial security 
postings, and timely completion of project milestones. The estimated durations for the facilities 
identified for the Generating Facility are as follows:  

 
Table G.1 Estimated Execution Duration 

Facilities Description  Duration (Months) 9  
 

Notes 

Interconnection 
Facilities (IF) 

Facilities described in 
Section 1.b of 
Attachment 1 

   

Reliability Network 
Upgrades (RNU) 

RNUs described in 
Section 2 of 
Attachment 1 
  

  

Stand Alone Network 
Upgrades (SANU) 

Not Applicable   

Area Delivery Network 
Upgrades (ADNU) 

No required ADNU 
were identified in the 
Phase I 
Interconnection Study 

  

Local Delivery 
Network Upgrades 
(LDNU) 

No required LDNU 
were identified in the 
Phase I/Phase II 
Interconnection Study 

  

Distribution Upgrades 
(DU) 

DUs described in 
Section 3 of 
Attachment 1 
 

  

 

Notes: 

1. Duration Estimates and Identified Upgrades   

 
9 Short Circuit Duty Mitigation Durations: It is important to note that short-circuit duty upgrades identified as part of the QC14 Phase I interconnection 

studies were derived with the inclusion of all active higher-queued generation projects without regard to corresponding desired in-service dates or actual project 
status. Changes to the higher-queued generation projects as well as changes to generation projects in QC14, such as withdrawals, downsizing, suspensions, or 
deferrals to proposed in-service dates, may allow for the identified earliest in-service to be accelerated to align with the construction timing for the plan of 
service and Interconnection Facilities needed to interconnect the project. Ultimately, SCD upgrades will be scheduled based on actual development of generation 
resources identified to meaningfully increase SCD on the identified overstressed circuit breakers as determined based on execution of Generation 
Interconnection Agreements or other agreements that commit a project towards development. 
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Durations identified in this section may vary. During the cluster study process, SCE 
includes all queued and active generation projects without regard to corresponding 
desired in-service dates or actual status to identify system upgrades, including SCD 
related upgrades, and a duration for SCE to build them.  Such duration affects the ISD 
for this specific Generating Facility.  As status for queued projects change (withdrawals, 
downsizing, suspensions, or deferred in-service dates), SCE may be able to accelerate 
in-service dates for projects affected by status changes.  Furthermore, SCE will only 
begin design/construction of an identified system upgrade when enough projects 1) 
execute and fund a GIA and/or a Letter Agreement with SCE and 2) those projects 
trigger the need for an upgrade.  

2. Coordination of Environmental Work 
This study assumes that the IC will perform environmental work related to the 
installation of SCE’s IF, and DU as specified in this report. The IC is advised that any 
durations provided above assume that the IC will perform this environmental work in 
parallel with SCE’s preliminary design and engineering. The IC is expected to engage 
SCE to obtain concurrence prior to commencement of any environmental work and 
during execution of that work. Since SCE will be using the IC’s environmental 
documents and/or work products, an IC delay in producing them may impact SCE’s 
ability to obtain required permits and/or license(s) in time to target the IC’s requested 
ISD.  Such delays would likely cause additional delays in the commencement of SCE’s 
final design and engineering, procurement, and construction.  These delays could 
increase any durations identified in this report and as stated above, could impact the 
ISD provided in Table H.1 ISD and COD Assessment.  

III. Other Potential Costs and/or impacts to the schedule for the Generating Facility 

• NA 

 

K. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT 
An ISD and COD assessment was performed for the Generating Facility to establish SCE’s estimate of the 
earliest achievable ISD based on the cluster study process timelines and the time required for SCE to 
complete the facilities needed to enable physical interconnection as an Interim Deliverability Status or 
Energy-Only Deliverability Status interconnection (as applicable) for the Generating Facility.  This date 
may be different from the IC’s requested ISD and will be the basis for establishing the associated 
milestones in the draft GIA.  
 

1. ISD Estimation Details 
For the QC14 Phase I Interconnection Study, the estimated earliest achievable ISD is derived by 
the time requirements to complete the following: 

1. QC14 Interconnection Study Cycle 
2. Tender a draft GIA 
3. Negotiate and execute the GIA  
4. Longest duration associated with the facilities required to interconnect the 

Generating Facility (i.e., IF, RNU, and DU), per the durations specified in table 
G.1. above.  

 
Table H.1 ISD and COD Assessment 
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Action or 
Assumption 

Calendar 
Days or 
Months for 
Calculation 

Item Description Target Date 

    
Issuance of Phase I Interconnection Study 
Report 

 

  
Issuance of Phase II Interconnection Study 
Report 

 

Add:  30 CD Phase II Results Meetings  

Starting 
Point: 

  

For WDTs the assumption is that the TPD 
Results issued, and IC response provided 
before starting the draft GIA (the IC does have 
the option to start the GIA negotiation earlier) 

 

Add: 30 CD Earliest reasonable Tender draft GIA  

Add: 90 CD 
GIA negotiation time, execution, and related 
activities 

 

Add: 
Construction 
Duration 
(Months) 

72 
Project execution duration outlined in the 
Study Report. Construction completion no 
earlier than date which reflects earliest ISD 

 

Reference:  IC-requested ISD via IR  

Reference:  IC-requested COD via IR  

    
Duration difference between ISD and COD 
(months) 

 

Equals:   
Earliest achievable In-Service Date (ISD) per 
estimated project execution duration 

 

    

Earliest achievable Commercial Operation Date 
(COD) 
(Using difference between ISD and COD 
requested by IC) 

 

 

Notes on the Achievable ISD and COD calculation: 
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1) This calculation assumes the estimated duration to construct those facilities required for the 
Generating Facility to achieve Interim Deliverability Status or Energy-Only Deliverability 
Status (as defined in the ISO Tariff) until the applicable DNUs are completed. 

2) The project execution durations shown represents the estimated amount of time needed to 
engineer, design, procure, and construct the facilities from the effective date of the GIA; and 
timely receipt of the IC’s initial specification information, written authorization to proceed 
(“ATP”), project payments, financial security postings, and timely completion of project 
milestones.  

3) The IC-requested dates are specified in the IR submitted to SCE in accordance with GIP 
Section 4.6.1.  Table H.1 provides SCE’s estimated achievable ISD and COD for the 
Generating Facility in compliance with GIP Section 4.9.2. The actual ISD, Initial 
Synchronization Date, and COD will depend on licensing, engineering, detailed design, 
procurement, and construction requirements to interconnect the Generating Facility after 
the GIA has been executed or filed at the Federal Energy Regulatory Commission (“FERC”) 
for acceptance.  

4) Assumes that GIA is tendered after the TP Deliverability allocation results are disclosed, the 
required affidavit is submitted accepting or rejecting the deliverability allocation, and the IC 
has submitted written notification to SCE requesting a draft GIA. 

   

3. ISD Conclusion 
Based on these timelines, the IC’s requested ISD of  and COD of  are not 

achievable.   

SCE can reasonably tender a draft GIA by  The draft GIA should be executed 

and/or filed at FERC no later than  and will include the earliest ISD and COD as 

identified in Table H.1.  

The ISO will perform its Annual Reassessment ) and Transmission Plan 
Deliverability (“TPD”) Allocation10 ).  Any changes in scope, cost, or schedule 
requirements that come out of ISO’s Annual Reassessment and  TPD Allocation will be 
reflected in a Reassessment Report, which will be used to revise the draft GIA (if under 
negotiation) or amend the GIA (if already executed). 

 

 
10 The TPD Allocation Process is estimated to be completed in April 2024. The actual date may vary. 
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Attachment 1:  
Interconnection Facilities, Network Upgrades, and Distribution Upgrades 

Please refer to separate document 



Confidential and Proprietary 

Appendix A – QC14 Phase I for WDT1750  24 

Attachment 2:   
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades, 

Delivery Network Upgrades, and Distribution Upgrades 
Please refer to separate document 
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Attachment 3:   
Allocation of Network Upgrades for Cost Estimates and Maximum Network 

Upgrade Cost Responsibility 
 

Please refer to separate document 
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Attachment 4:   
SCE’s Interconnection Handbook  

Preliminary Protection Requirements for Interconnection Facilities are outlined in SCE’s Interconnection 
Handbook at the following link: 

 
 

https://on.sce.com/InterconnectionHandbook. 
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Attachment 5:   
Short-Circuit Duty Calculation Study Results 

Please refer to the Appendix H of the Area Report 
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Attachment 6:   
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Attachment 7:   
Subtransmission Assessment Report 

Please refer to separate document 

 




